

St. Elizabeths East Framework Development Plan Implementation Actions

Fiscal Year 2012

Agency	Estimated Starting Year	Action - Description	Status*
Commission on Arts and Humanities: 1			
	2008	STE-FSS-8:-Community Development : Conduct public art and commemorative works plan developed with the community	 Planned
DC Water and Sewer Authority: 1			
	2008	STE-FSS-2:-Utilities and Infrastructure : Conduct a design competition for a new water tower	 Cancelled
Department of Housing and Community Development: 1			
	2008	STE-FSS-7:-Community Development : Assess opportunities for senior, supportive, and special needs housing on the East Campus to inform future development solicitations. * The Master Plan has identified future land uses, with housing being one of them. The details on the type of housing have not been solidified.	 Complete
Deputy Mayor for Planning & Economic Development: 6			
	2008	STE-FSS-1:-District Government Use : Review and consult on specific parcels for strategic government use, such as the Evidence Warehouse, Water Tower, Saint Elizabeths Hospital overflow facility *Through the master planning process, this action has been completed.	 Complete

Agency	Estimated Starting Year	Action - Description	Status*
District Department of Transportation: 2			
	2008		
		STE-FSS-5:-Transportation : Explore with the National Park Service and Federal Government a new exit off of Suitland Parkway to enhance the connectivity with the East Campus *The Master Plan shows this connection occurring as a future action.	 Complete
		STE-FSS-6:-Transportation : Explore a potential link to Fort Stanton, across from Suitland Parkway, to the campus via a green corridor and bike path	 Planned
Office of Planning - Historic Preservation Office: 1			
	2008		
		STE-FSS-10:-Community Development : Devise ways to more clearly identify Saint Elizabeths Hospital as a notable site on the African-American Heritage Trail.	 Planned
Orphan: 1			
	2008		
		STE-FSS-3:-Utilities and Infrastructure : Coordinate with OPM for the provision of temporary service to entire EC- feed from Alabama to Substation in Blg 129	 Planned
Washington Metropolitan Area Transit Authority: 1			
	2008		
		STE-FSS-4:-Transportation : Conduct transit option study (spur line, infill station, new entrance, shuttles)	 In Process

Grand Total: 14

* Future - No funding or action yet
 Planning Stage - Project planning has been initiated by the lead or partner agencies