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INTRODUCTION  
 
The District Department of the Environment’s (“DDOE”) Clean and Affordable Energy Act 

(“CAEA”) Quarterly Report to the Council of the District of Columbia (“Council”) covers the 

period from January 1, 2011 – March 31, 2011. This report: 1) describes significant program 

status; 2) provides timelines and milestones to track the progress and success of each program; 3) 

offers highlights of ward specific data; and 4) presents the status of administrative and 

programmatic expenditures.  

 
BACKGROUND  

The Retail Electric Competition and Consumer Protection Act of 1999 created the Reliable 

Energy Trust Fund (“RETF”), the purpose of which was to fund programs promoting energy 

efficiency and the use of electricity from renewable sources. In Commission Order No. 13475, 

Formal Case No. 945, the Public Service Commission  of the District of Columbia 

(“Commission”) designated DDOE (previously the DC Energy Office), as the authority to 

administer all the programs approved for funding from the RETF.  Subsequently, the 

Commission authorized DDOE to implement 16 programs. 

 
Additionally, in 2005 the Council of the District of Columbia passed the Omnibus Utility 

Emergency Amendment Act of 2005 which established the Natural Gas Trust Fund (“NGTF”) to 

promote energy efficient programs and to provide assistance to low-income gas customers in the 

District.  DDOE was designated as the administrator of all the programs. 

 

This quarterly report is required by  the ‘Clean and Affordable Energy Act of 2008’, D.C. Law 

17-250, effective October 22, which replaced the RETF and NGTF programs with the 

Sustainable Energy Trust Fund (“SETF”) and the Energy Assistance Trust Fund  (“EATF”) 
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programs, funded by a new utility assessment. The following eight programs are currently being 

administered by DDOE: 

Sustainable Energy Trust Fund 
1. D4, Weatherization Plus 

Performs energy audits and installs audit-identified measures in low-income dwelling units 
2. D6, Weatherization and Rehabilitation 

Performs energy audits and installs electricity energy-saving measures in rehabilitated low-
income housing units 

3. G2, Heating System Repair, Replacement, and Tune-Up Program 
Performs energy audits and natural gas-fired heating system tune-ups, repairs, and 
replacements in low-income dwelling units 

4. G3, Residential Weatherization and Efficiency Program 
Enables non-low-income residents to use natural gas in a more efficient and cost effective 
manner by offering incentives for installing energy efficient gas measures 

5. G6, Saving Energy in D.C. Schools 
Educates students about energy efficiency, the environment, and reducing energy 
consumption in participating schools and extending to the student’s homes 

6. R1, Renewable Energy Incentive Program 
Provides rebates and increases the awareness and the use of renewable energy generation 
technologies by District of Columbia residents, businesses, and institutions 

  
Energy Assistance Trust Fund 
7. D1, LIHEAP Expansion and Energy Education 

Provides additional funding for electric customers to be used in concert with the Federal 
Low Income Home Energy Assistance Program 

8. G1, Residential Essential Service Expansion and Awareness Program 
Provides low-income gas customers greater affordability toward their total gas bills and to 
increase the participation rate by at least 30%.   
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CAEA BUDGET AND EXPENDITURES   

This report includes the following financial attachments:   

• Attachment 1:  Revenue Collections 

• Attachment 2:  Financial Activity as of the end of the quarter 

• Attachment 3:  Administrative Budget and Expenditures 

• Attachment 4:  Monthly Expenditures by Program  
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Sustainable Energy Assistance Trust Fund 
 

Program Name: Weatherization Plus 
Program Number: D4 
Reporting Period: January – March 2011 

 
 
Program Description 
 
This program expands DDOE’s Weatherization Assistance Program (“WAP”) to accelerate the 

installation of energy efficient measures that save electricity.  The program performs energy 

audits and installs audit-identified measures in low-income dwelling units.  Typical measures 

installed may include: energy efficient lighting upgrades, insulation, weather stripping, 

windows/door replacement, heat pump repair/replacement, hot-water heater replacement/wraps, 

faucet aerators, showerheads, and programmable thermostats.   Program eligibility is based on 

federal LIHEAP guidelines. 

 
Program Status  

 Program is on Target 
 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 
 
DDOE received applications from various multi-family dwellings for weatherization assistance. 

We received an application from one single-family home owner to receive emergency assistance 

for a replacement heat pump. Community Connections is one of the largest non-profit mental 

health agencies serving men, women and children in the nation's capital. DDOE met with this 

non-profit to discuss a partnership to provide weatherization assistance to low-income disabled 

residents.  Community Connections will be forwarding DDOE the completed Energy Assistance 

Applications to determine if they are income eligible to receive weatherization.   
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Table 1: Weatherization Plus Program Deliverables 
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement
Program 

Goal 
Applications Received 54 285 147 
Audits Completed 52 52 147 
Total Installations Completed 1 1 147 

 
 
Table 2: Weatherization Plus Summary of Multi-Family Projects 
Complex Name Ward Number 

of Units 
Project Status 

Peabody Cooperative 4 15 Audit Complete 
406 Chaplin Street 7 4 Audit Complete 
511 Franklin Street 5 4 Audit Complete 
Valley Place 8 20 Audit Complete 
Bryant Street 5 4 Audit Complete 
17th Street NE 5 4 Audit Complete 
Carolina Coop 4 12 Audit Pending 

TOTAL UNITS   63  
 
Table 3: Weatherization Plus Quarter 2 Timeline and Milestones 
Milestone Goal             

Date 
Actual Date 

Accomplished 
Quarter 2 January – March 2011 
Sign Sub-Grantee Agreements with CBOs and 
issue grant award letters. 

January  2011 January 2011 

Identify and recruit homes for participation in 
program 

March  2011 March 2010 

Conduct energy audits/assessments March 2010 March 2011 
Install recommended energy efficient measures  March 2010 March 2011 
Review monthly reports submitted by CBOs.  February 2011  March 2011 

 
Next Quarter’s Projected Goals 
 
Marketing and recruitment activities for the program will continue with site visits with property 

owners of multi-family buildings to explain the benefits of the program.  The program continues 

to benefit from a constant flow of referrals from satisfied building owners, residents, and 

developers that have received weatherization assistance in the past.  

5 
 



Table 4: Weatherization Plus Quarter 3 Timeline and Milestones 
Milestone Goal             

Date 
Actual Date 

Accomplished 
Quarter 3  April – June 2011 
Identify and recruit homes for participation in 
program 

 June 2011  

Conduct energy audits/assessments June 2011  
Install recommended energy efficient measures  June 2011  
Review monthly reports submitted by CBOs.  May 15, 2011   

 
Issues and Remedial Plan 
 
None 
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Program Name: Weatherization and Rehabilitation 

Program Number: D6 
Reporting Period: January – March 2011 

 
Program Description 
 
The Weatherization and Rehabilitation Program performs energy audits and installs electric 

energy saving measures in rehabilitated low-income housing units. The program targets non-

profit community-based organizations (“CBO”) that are providing improvements to multi-family 

low-income housing units.  SETF funds are used to add an energy efficiency component to the 

home improvement efforts. Only electric saving measures will be paid with SETF funds, 

although the audit may identify non-electric energy saving measures. Program eligibility is based 

on federal LIHEAP guidelines.  

 Program Status  
  Program is on Target 

 Program is exceeding expectations 
 Program is falling short of expectations 

 
 
Program Accomplishments 
 
The sub-grantee agreements and grant award letters have been signed by participating non-profit 

community-based organizations that will complete the installations for this program. A meeting 

was held with CBOs, property owners and contractors to discuss the operation and schedule of 

the project.  Gibson Plaza is a 217 unit building that houses low-income senior citizens. DDOE 

collaborated with the management of Gibson Plaza, which is located in Ward 1, to add an energy 

efficiency component to its overall rehabilitation project which is expected to be fully completed 

by September 2011.  
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Table 5: Weatherization and Rehabilitation Program Deliverables 
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program 

Goal 
Applications Received  0 217 75 
Audits Completed 0 217 75 
Total Installations Completed 0 0 75 

 
 
Table 6: Weatherization and Rehabilitation Quarter 2 Timeline and Milestones 
Milestone Goal              

Date 
Actual Date 

Accomplished 
Quarter 2 January – March 2011 
Sign Sub-Grantee Agreements with CBOs and 
issue grant award letters. 

January 2011 January 2011 

Identify and recruit homes for participation March 2011  February  2011 
Conduct energy audits/assessments March 2011 February  2011 
Install recommended energy efficient measures March 2011 Incomplete 
Review monthly reports submitted by CBOs. February 2011  February 2011  

 
 
Next Quarter’s Projected Goals 
 
DDOE will continue to monitor and work with building owner to ensure timely completion of 

measure and perform site visits. 

 
Table 7: Weatherization and Rehabilitation Quarter 3 Timeline and Milestones 
Milestone Goal              

Date 
Actual Date 

Accomplished 
Quarter 3  April – June 2011 
Identify and recruit low-income housing units 
for program participation 

June 2011   

Conduct energy audits and electricity efficiency 
assessments 

June 2011  

Install recommended energy efficient measures  June 2011  
Review monthly reports submitted by CBOs. May 2011   

 
 
Issues and Remedial Plan 
 
None 
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Program Name: Heating System Repair, Replacement, and Tune-Up 

Program 
Program Number: G2 
Reporting Period: January – March 2011 

 
Program Description 
 
The Heating System Repair, Replacement, and Tune-up Program performs energy audits and 

natural gas-fired heating system tune-ups, repairs, and replacements in low-income dwelling 

units. The program also replaces inefficient gas hot water heaters and installs programmable 

thermostats.  Participants in this program receive an assessment of their heating systems as part 

of the general weatherization audit, except when heating systems are replaced or repaired on an 

emergency basis because there is no heat in the home or as a health and safety measure.  

Program eligibility is based on federal LIHEAP guidelines. 

Program Status  
 Program is on Target 

 Program is exceeding expectations 
 Program is falling short of expectations 

 
 
Program Accomplishments 
 
The sub-grantee agreements and grant award letters have been signed by participating non-profit 

community-based organizations that will complete the installations for this program. The 

program serviced 145 emergency clients and installed 167 measures for the quarter. Several 

clients were able to receive multiple measures.  
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Table 8: Heating System Repair, Replacement, and Tune-Up Program Deliverables 
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program   

Goal       
# of Repairs Completed 22 22 30 
# of Replacements Completed 77 77 75 
# of Tune-Ups Completed 3 3 30 
# of Hot Water Heaters Completed 65 65 25 

The number of completions for each measure is subject to change because the program operates on a first come, first serve basis. Therefore, the 
program goal for each measure is an estimated figure, and is subject to change as the program progresses. 
 
 
Table 9: Heating System Repair, Replacement, and Tune-Up Program Client Participation by Wards 

 Ward 
1 

Ward 
2 

Ward 
3

Ward 
4

Ward 
5

Ward 
6

Ward 
7 

Ward 
8 Total

Current 
Quarter 16 0 0 24 25 10 29 41 145 

Cumulative 
Total 16 0 0 24 25 10 29 41 145 

 

 
Table 10: Heating System Repair, Replacement, and Tune-Up Quarter 2 Timeline and Milestones 
Milestone Goal 

Date 
Actual Date 

Accomplished 
Quarter 2 January – March 2011 
Sign Sub-Grantee Agreements with CBOs 
and issue Grant Award Letters.  

January 2011 January  2011 

Identify and recruit homes for participation 
in tuning-up, repairing and replacement of 
heating systems. 

March 2011  February  2011 

Conduct energy audits/assessments and 
Red tag emergency intake 

March 2011 February  2011 

Install recommended energy efficient 
heating systems and /or repairs  

March 2011 March  2011 

Review monthly reports submitted by 
CBOs.  

February 2011  February 2011  

 
Next Quarter’s Projected Goals 
  
Marketing and recruitment activities for the program will continue with site visits to property 

owners of multi-family buildings to explain the benefits of the program.  The program continues 

to benefit from a constant flow of referrals from satisfied building owners, residents, and 

developers that have received weatherization assistance in the past. Program management will 
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also continue to collaborate with CBOs to help promote the program through their outreach 

efforts.  

Table 11: Heating System Repair, Replacement, and Tune-Up Quarter 3 Timeline and Milestones 
Milestone Goal              

Date 
Actual Date 
Accomplished 

Quarter 3  April – June 2011 
Identify and recruit homes for participation in 
tuning-up, repairing and replacement of heating 
systems. 

June 2011   

Conduct energy audits/assessments and Red tag 
emergency intake 

June 2011  

Install recommended energy efficient heating 
systems and /or repairs  

June 2011  

Review monthly reports submitted by CBOs.  May 2011   
 

Issues and Remedial Plan 
 
None 
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Program Name: Residential Weatherization and Efficiency Program 

Program Number: G3 
Reporting Period: January – March 2011 

 
Program Description: 
 
The Residential Weatherization and Efficiency Program is designed to encourage and enable 

residents of the District to use natural gas in a more efficient and cost effective manner by 

offering incentives for installing energy efficient gas measures.  It is designed to capture natural 

gas savings at the time of purchase of new equipment or replacement of equipment. 

Program Status:  
 Program is on Target 

 Program is exceeding expectations 
Program is falling short of expectations 

 
 
Program Accomplishment:  
 
During this quarter, the rebate fulfillment company, Morley Companies Inc., approved the 

following rebates: 

Table 12: Residential Weatherization and Efficiency Program Deliverables 
Program Deliverables Quarter 

Achievement
Cumulative 

Achievement 
Program   

Goal       
Residential Gas Boiler 1 8 N/A 
Residential Gas Furnace 1 4 N/A 
High Efficiency Gas Storage Water Heater 3 6 N/A 
Weatherization Rebates 
 (Door replacement, Insulation, Window 
replacement, Door and window 
weatherstripping, Thermostats, and Duct 
insulation) 

38 87 N/A 
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Table 13: Residential Weatherization and Efficiency Program Client Participation by Wards 
 Ward 

1 
Ward 

2 
Ward 

3
Ward 

4
Ward 

5
Ward 

6
Ward 

7 
Ward 

8 Total

Current 
Quarter 0 8 12 3 2 16 2 0 43 

Cumulative 
Total 13 11 24 16 8 30 2 1 105 

 
 
Table 14: Residential Weatherization and Efficiency Quarter 2 Timeline and Milestone 
Milestone Goal             

Date
Actual Date 
Accomplished 

Quarter 2 January – March 2011 
Approve  rebates March 2011 March 2011 
 

Next Quarter’s Projected Goals 
 
During the next quarter, DDOE will continue to work with Morley to process rebates. 

 
Table 15: Residential Weatherization and Efficiency Quarter 3 Timeline and Milestone  
Milestone Goal               Date Actual Date 

Accomplished 
Quarter 3  April – June 2011 
Approve rebates June 2011  
 

Issues and Remedial Plan 
 
None 
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Program Name: Saving Energy in D.C. Schools 

Program Number: G6 
Reporting Period: January –March 2011 

 
Program Description 

The primary function of the Saving Energy in DC Schools (“SEDS”) program is to educate 

students about energy efficiency and the environment, and reduce energy consumption in 

participating schools and students’ homes. The goals of the SEDS program are to: (a) educate 

students in grades 6-12 on efficiency mechanisms and methods; (b) provide information on the 

connection between energy efficiency and the environment; (c) encourage students to engage in 

energy saving behavior in participating schools; and (d) work with schools in each Ward of the 

District 

 
Program Status  

 Program is on Target 
 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 

Alliance to Save Energy (“ASE”) staff worked with both the Office of Public Education 

Facilities Modernization and DC Public Schools to begin identifying secondary schools to target 

for the SEDS program.  ASE staff also identified and contacted both private and charter schools 

in the District. The Alliance to Save Energy staff began work to develop summer shut down 

recommendations for schools that will not have programs operating during the summer. 

 

The summer shut down program hopes that by targeting middle and high school students, it can 

demonstrate energy savings at schools. These students will also be educated to perform math 
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calculations at school, home and in their community that demonstrate the pay back by using 

energy efficiency measures. 

 
Table 16: Saving Energy in D.C. Schools Program Deliverables 
Program Deliverables Quarter 

Achievement 
Cumulative  

Achievement
Program 

Goal 
Identify and recruit schools 5 5 40 
Train teachers 0 40 
Train students to perform energy audits 0 400 
 
 
Table 17: Saving Energy in D.C. School Quarter 2 Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 2 January – March 2011 
Identify and recruit schools March 2011 March 2011 
Train teachers March 2011 Incomplete 
Align instructional materials to District of 
Columbia Standards for Teaching and 
refine and further develop instruction 
materials 

March 2011 March 2011 

Provide instructional and program 
implementation tools to each school 

March 2011 Incomplete 

Meet monthly or bi-monthly with each 
school to help implement plans and provide 
support to school teams on an ongoing 
basis 

March 2011 March 2011 

 
 
Table 18: Saving Energy in D.C. Schools Student Participation 
School Ward Trained  

Teacher 
 

 Students 
Trained 

Summer 
shutdown 
performed 
Yes/ No   

Total 
Estimated 
Students 
Exposed to 
Energy  
Curriculum 
per School 

Capitol Hill Day School 6     
Maret School 3     
Friendship Tech PCS  8     
Community Public Charter School 1     
Maya Angelou School 7     

TOTAL       
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Next Quarter’s Projected Goals 
 
Table 19: Saving Energy in D.C. School Quarter 3 Timeline and Milestones 
Milestone Goal Date Actual Date 

Accomplished 
Quarter 3  April – June 2011 
Identify and recruit schools June 2011  
Provide program implementation tools to 
each school 

June 2011  

Train students to perform energy audits June 2011  
Support teams in each school on an 
ongoing basis 

June 2011  

Summer Shut Down Preparation  June 2011  
 
Issues and Remedial Plan 
 
The program was in the sub-grantee agreement approval process for ASE, which will be 

responsible for implementing the program. The agreement was signed and approved in February 

2011, which delayed the teachers training and ASE from providing instructional and program 

implementation tools to each school.  As the schools are being identified, ASE will be able to 

begin training teachers and students next quarter.  
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Program Name: Renewable Energy Incentive Program 

Program Number: R1 
Reporting Period: January – March 2011 

 
Project Description 
 
The District of Columbia Renewable Energy Incentive Program (REIP) has been developed to 

increase the use and awareness of renewable energy generation technologies by District of 

Columbia residents, businesses, and institutions. 

Program Status  
   Program is on Target 

 Program is exceeding expectations 
 Program is falling short of expectations 
 

The renewable energy incentive program received 56 new pre-qualification requests, expanding 

the program waitlist to 449 projects.  With the increased demand and program funds already 

obligated to pre-qualified applicants, the program halted the pre-qualification intake process. As 

of February 2011, the REIP no longer accepted applications for the current fiscal year. The 

program will reopen in October 2011 with a new incentive structure.1 On March 16th, REIP staff 

led a public discussion on the proposed tiers for fiscal year 2012, and posted responses to the 

frequently asked questions section of the program website.  REIP staff continued to work with 

pre-qualified applicants and issued rebates for 39 projects and conducted 48 site inspections 

during the quarter. 

 

During the first quarter, 51 applicants who were pre-qualified for the program, received letters 

stating that due to District budget constraints, there was to be a delay in approving their funding 

                                                 
1 For more information on the proposed tier structure refer to the REIP webpage: 
http://green.dc.gov/green/cwp/view,a,1244,q,461562.asp 
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requests.  Subsequently, with the approval of the Clean and Affordable Energy Fiscal Year 2011 

Fund Balance Emergency Amendment Act of 2011 (“CAEAFB”), DDOE is working to provide 

rebates for these projects in the third quarter of the current fiscal year. 

 
Breakdown by property type (of 39 projects funded) 
 
Residential: 34    Non-Profit: 1  Commercial: 4   Educational: 0 
 
Table 20: Renewable Energy Incentive Program Projects Funded by Wards 
 Ward 

1 
Ward 

2 
Ward 

3
Ward 

4
Ward 

5
Ward 

6
Ward 

7 
Ward 

8 
Total

Current 
Quarter 18 6 2 4 - 8 - 1 39 

Cumulative 
Total 32 10 7 5 3 16 - 1 74 
 
 
Table 21: Renewable Energy Incentive Program Deliverables 
Program Deliverables Quarter Cumulative  

Achievement 
Program Goal  

Achievement  
Capacity of Projects Rebated (kW) 239 229.5 -
Number of Rebates 39   74  -
Rebate Amounts Awarded $559,952.00 $1,031,857.00 $1,090,600

Residential Installations 34 67  
Non-profit, business and institutional 

Installations, commercial, educational 
5 7  

Kilowatt hours/year capacity awarded (kWh) 292,857 575,155  
Energy Value ($/year @ 13¢ a kWh) $38,071.00 $74,770.15  
Projected Lifetime Energy ($/yr @ 13 ¢ a 
kWh for 25years) 

$951,785.00 $1,869,250.00  

Emissions Offset (Avoided)*     
Carbon dioxide  (pounds) 491,121.19 964,534.94  
Nitrogen oxides (pounds) 686.16 1347.59  
Sulfur dioxide (pounds) 1902.11 3735.63  

Capacity of Rebates Requested (kW) 298 2109 n/a
Rebate Amounts Requested >$848,270 >$5,917,327 n/a
Rebates Requested 56 449 n/a

Residential Installations 52 430  
Non-profit, business and institutional 

Installations 
4 19  

*Emissions coefficients are based on the US Average as stated in table 2.4 of Leonardo Academy Inc. white paper: “Emission Factors and Energy 
Prices for Leonardo Academy’s Cleaner and Greener® Program” April 2009. http://www.cleanerandgreener.org/download/2009-4-
21%20C&G%20Program%20Emission%20Factors%20and%20Energy%20Prices.pdf 
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Table 22: Renewable Energy Incentive Program Inspections by Award Year 

Award Year Inspections 
Completed 

Inspections 
Pending 

FY 2009 50 15 
FY 2010 33 183 
FY 2011 2 72 

 
 
 
Table 23: Renewable Energy Incentive Program Quarter 2 Timeline and Milestones 
Milestone Goal  

Date 
Actual Date 
Accomplished 

Quarter 2 January – March 2011 
Review Full Applications March 2011 March 2011 
Distribute Approved Rebates March 2011 March 2011 
Complete Site Visits March 2011 March 2011 
 
Next Quarter’s Projected Goals 
 
With additional funds authorized by the CAEAFB, the REIP will continue to move pre-qualified 

applicants through the program process.  Also, site inspections will continue. 

Table 24: Renewable Energy Incentive Program Quarter 3 Timeline and Milestone 
Milestone Goal  

Date 
Actual Date 
Accomplished 

Quarter 3  April – June 2011 
Review Full Applications June 2011  
Distribute Approved Rebates June 2011  
Complete Site Visits June 2011  
 

Issues and remedial plan  

REIP staff has identified two awardees that have yet to complete a system install within the 

allotted period of time.  REIP staff has initiated the process to redress the District. 
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Energy Assistance Trust Fund 

 
Program Name: LIHEAP Extension and Energy Education 

Program Number: D1 
Reporting Period: January – March 2011 

 
Program Description 
 
The Low-Income Home Energy Assistance Program (“LIHEAP”) Extension and Education 

Program provides additional funding for electric customers to be used in concert with Federal 

LIHEAP funding.  Households that would otherwise not be served as a result of limited LIHEAP 

funding are granted benefits through this program.  

Program Status:  
   Program is on Target 

 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 
 
The LIHEAP Extension and Education Program enrolled 885 eligible District residents.   DDOE 

continues to provide educational workshops to customers that enroll in the LIHEAP.  The 

customers learn how to make their homes more energy efficient.  The class also educates 

customers on how to weatherize their homes and provides tips on decreasing their heating and 

cooling costs. 

 
Table 25: LIHEAP Expansion Deliverables 
Program Deliverable Quarter 

Achievement
 

Cumulative  
Achievement

Program 
Goal 

# of households enrolled  885 885 N/A 
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Table 26: LIHEAP Expansion Quarter 2 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 2 January – March 2011   
*Serve additional eligible District 
households (electric)  

March 2011 March 2011 

*Updated from previous quarter 
 
Next Quarter’s Projected Goals 
 
Table 27: LIHEAP Expansion Quarter 3 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 3  April – June 2011 
Serve additional eligible District 
households (electric)  
 

June 2011 N/A 

 
 
Issues and Remedial Plan 
 
None   
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Program Name: Residential Essential Service Expansion and Awareness 

Program 
Program Number: G1 
Reporting Period: January – March 2011 

 
 Project Description 
 
The Residential Essential Service (“RES”) Expansion and Awareness Program aims to provide 

eligible gas customers greater affordability toward their total gas bills and to increase the 

participation rate by at least 30%.  The RES Expansion program follows the same enrollment 

schedule as the RES program which extends its services until April 30, 2011.  All customers who 

enroll after that date will not receive an additional discount on their utility bills.  

Program Status:  
   Program is on Target 

 Program is exceeding expectations 
 Program is falling short of expectations 

 
Program Accomplishments 
 
During the second quarter, 2,850 participants applied for the program and 1,130 were new 

participants who enrolled in the program.   

 
Table 28: RES Expansion Deliverables 
Program Deliverable Quarter  

Achievement
 

Cumulative  
Achievement

Program 
Goal 

Additional Participants 1,130 3,047 3,859 
 
 
 
Table 29: RES Expansion Client Participation by Ward  

 Ward 
1 

Ward 
2 

Ward 
3 

Ward 
4 

Ward 
5 

Ward 
6 

Ward 
7 

Ward 
8 Total

Current 
Quarter 72 15 2 140 234 123 234 310 1,130

 
Cumulative 
Total 153 49 7 356 647 275 648 912 3,047
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Table 30: RES Expansion Quarter 2 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 2 January – March 2011   
Increase program participation rate by 
30 % among eligible customers 

March 2011 March 2011 

 
 
Next Quarter’s Projected Goals 
 
This program is designed to provide expanded discounts through the heating season, which ends 

April 30th.  DDOE will continue to provide the RES Expansion program for one month next 

quarter. 

 
Table 31: RES Expansion Quarter 3 Timeline and Milestones 
Milestone Goal Date Actual Date 
Quarter 3  April – June 2011 
Increase program participation rate by 
30% among eligible customers 

June 2011  

 
 
 
Issues and Remedial Plan 
 
None  
   

 
 
 



ATTACHMENT 1
REVENUES COLLECTED

October 1, 2010 - September 30, 2011

Deposit 
Date Source of Funds Amount

Total Received 
to date

Deposit 
Date Source of Funds Amount

Total Received 
to date

11/22/10 PEPCO 1,329,301.04 1,329,301.04     11/22/10 PEPCO 61,129.44 61,129.44          
12/20/10 PEPCO 1,252,923.10 2,582,224.14     12/20/10 PEPCO 53,029.25 114,158.69        

1st Quarter subtotal 2,582,224.14    1st Quarter subtotal 114,158.69    

1/11/11 WASH GAS 208,369.25 2,790,593.39     1/11/11 WASH GAS 119,397.18 233,555.87        
1/20/11 PEPCO 1,401,156.09 4,191,749.48     1/20/11 PEPCO 55,429.82 288,985.69        
1/31/11 INTEREST 4,539.82 4,196,289.30     1/31/11 INTEREST 1,358.10 290,343.79        
1/31/11 WASH GAS 157,026.07 4,353,315.37     1/31/11 WASH GAS 66,402.65 356,746.44        
2/22/11 PEPCO 1,548,407.49 5,901,722.86     2/22/11 PEPCO 62,167.84 418,914.28        
2/28/11 WASH GAS 547,812.42 6,449,535.28     2/28/11 WASH GAS 234,787.95 653,702.23        
3/21/11 PEPCO 1,344,848.20 7,794,383.48     3/21/11 PEPCO 54,570.10 708,272.33        

2nd Quarter subtotal 5,212,159.34 2nd Quarter subtotal 594,113.64

Total through 2nd Quarter 7,794,383.48 Total through 2nd Quarter 708,272.33

Updated 4.13.11
Deposit Total Received

Sustainable Energy Trust Fund (SETF) Energy Assistance Trust Fund (EATF)

Renewable Energy Development Fund (REDF)
Deposit 

Date Source of Funds Amount
Total Received 

to date

Total through 1st Qtr: None -                     

1/31/11 251.87 251.87                
2nd Quarter subtotal 251.87

Total through 2nd Quarter 251.87



ATTACHMENT 2
ALL FINANCIAL ACTIVITY

AS OF 3/31/2011
FUND PROJECT 

NUMBER
PROJECT TITLE PERSONNEL 

SERVICES/NON-
PERSONNEL SERVICES

BUDGET EXPENDITURE INTRA-
DISTRICT 
ADVANCE

PURCHASE 
ORDER 

BALANCE

REQUISITION 
BALANCE

YTD 
EXPENDITURES 
& OBLIGATIONS

AVAILABLE 
BALANCE

6700 ABOARD SETF & EATF ADVISORY BOARD PERSONNEL SERVICES 239,571.92 70,679.38 0.00 0.00 70,679.38 168,892.54
NON-PERSONNEL SERVICES 111,970.72 17,791.78 1,208.22 0.00 0.00 19,000.00 92,970.72

ABOARD TOTAL 351,542.64 88,471.16 1,208.22 0.00 0.00 89,679.38 261,863.26
ADMSE9 SETF ADMINISTRATION PERSONNEL SERVICES 206,721.35 98,173.16 0.00 0.00 98,173.16 108,548.19

NON-PERSONNEL SERVICES -222.20 -222.20 222.20
ADMSE9 TOTAL 206,721.35 97,950.96 0.00 0.00 97,950.96 108,770.39
ADMSEU SEU CONTRACT ADMINISTRATION NON-PERSONNEL SERVICES 7,500,000.00 0.00 6,900,000.00 0.00 6,900,000.00 600,000.00

ADMSEU TOTAL  7,500,000.00 0.00 6,900,000.00 0.00 6,900,000.00 600,000.00
BRAND1 SEU BRANDING GREEN ENERGY 

DC
NON-PERSONNEL SERVICES 167,159.67 0.00 200.00 0.00 0.00 200.00 166,959.67

BRAND TOTAL  167,159.67 0.00 200.00 0.00 0.00 200.00 166,959.67
EPD409 WEATHERIZATION PLUS PERSONNEL SERVICES 55,376.08 41,861.90 0.00 0.00 41,861.90 13,514.18

NON-PERSONNEL SERVICES 559,689.69 69,962.00 489,727.68 0.00 559,689.68 0.01
EPD409 TOTAL 615,065.77 111,823.90 489,727.68 0.00 601,551.58 13,514.19
EPD509 LOW INCOME APPLIANCE 

REPLACEMENT
PERSONNEL SERVICES 122,679.27 43.62 0.00 0.00 43.62 122,635.65

EPD509 TOTAL 122,679.27 43.62 0.00 0.00 43.62 122,635.65
EPD609 WEATHERIZATION REHAB PERSONNEL SERVICES 79,935.85 65,715.11 0.00 0.00 65,715.11 14,220.74

NON-PERSONNEL SERVICES 491,192.54 0.00 491,192.53 0.00 491,192.53 0.01
EPD609 TOTAL 571,128.39 65,715.11 491,192.53 0.00 556,907.64 14,220.75
NGG209 HEATING SYSTEM REPAIR, 

REPLACE & TUNE UP
PERSONNEL SERVICES 71,579.89 38,076.06 0.00 0.00 38,076.06 33,503.83

NON-PERSONNEL SERVICES 489,803.26 489,803.00 0.00 0.26 0.00 489,803.26 0.00
NGG209 TOTAL 561,383.15 527,879.06 0.00 0.26 0.00 527,879.32 33,503.83
NGG309 RESIDENTIAL WEATHERIZATION & 

EFFICIENCY
NON-PERSONNEL SERVICES 194,376.38 56,335.03 0.00 0.00 56,335.03 138,041.35

NGG309 TOTAL 194,376.38 56,335.03 0.00 0.00 56,335.03 138,041.35
NGG509 ENERGY AWARENESS PERSONNEL SERVICES 77 152 75 4 125 16 0 00 0 00 4 125 16 73 027 59NGG509 ENERGY AWARENESS PERSONNEL SERVICES 77,152.75 4,125.16 0.00 0.00 4,125.16 73,027.59
NGG509 TOTAL 77,152.75 4,125.16 0.00 0.00 4,125.16 73,027.59
NGG609 SAVING ENERGY IN D.C SCHOOLS PERSONNEL SERVICES 60,473.36 31,044.08 0.00 0.00 31,044.08 29,429.28

NON-PERSONNEL SERVICES 176,422.56 0.00 117,800.00 0.00 117,800.00 58,622.56
NGG609 TOTAL 236,895.92 31,044.08 117,800.00 0.00 148,844.08 88,051.84
RERP09 RENEWABLE ENERGY INCENTIVES PERSONNEL SERVICES 35,690.88 18,148.55 0.00 0.00 18,148.55 17,542.33

NON-PERSONNEL SERVICES 1,142,939.68 1,031,387.00 1,000.00 0.00 0.00 1,032,387.00 110,552.68
RERP09 TOTAL 1,178,630.56 1,049,535.55 1,000.00 0.00 0.00 1,050,535.55 128,095.01
RFP009 REQUEST FOR PROPOSAL PERSONNEL SERVICES 0.00 104.26 0.00 0.00 104.26 -104.26

NON-PERSONNEL SERVICES 159,068.00 19,000.00 1,000.00 0.00 0.00 20,000.00 139,068.00
RFP009 TOTAL 159,068.00 19,104.26 1,000.00 0.00 0.00 20,104.26 138,963.74

SETF TOTAL 11,941,803.85 2,052,027.89 3,408.22 7,998,720.47 0.00 10,054,156.58 1,887,647.27

6800 ADMEA9 EATF ADMINISTRATION PERSONNEL SERVICES 84,622.39 41,152.28 0.00 0.00 41,152.28 43,470.11
ADMEA9 TOTAL  84,622.39 41,152.28 0.00 0.00 41,152.28 43,470.11
LID109 LIHEAP EXPANSION & ENERGY 

EDUCATION
PERSONNEL SERVICES 24,655.98 14,547.06 0.00 0.00 14,547.06 10,108.92

NON-PERSONNEL SERVICES 1,923,236.49 678,075.00 0.00 0.00 678,075.00 1,245,161.49
LID109 TOTAL 1,947,892.47 692,622.06 0.00 0.00 692,622.06 1,255,270.41
LID209 RAD EXPANSION PERSONNEL SERVICES 0.00 -323.66 0.00 0.00 -323.66 323.66

NON-PERSONNEL SERVICES 27,910.02 2,931.44 350.00 7,000.00 0.00 10,281.44 17,628.58
LID209 TOTAL 27,910.02 2,607.78 350.00 7,000.00 0.00 9,957.78 17,952.24
LIG109 RES EXPANSION PERSONNEL SERVICES 0.00 3,857.25 0.00 0.00 3,857.25 -3,857.25

NON-PERSONNEL SERVICES 346,342.37 24,571.04 0.00 0.00 24,571.04 321,771.33
LIG109 TOTAL 346,342.37 28,428.29 0.00 0.00 28,428.29 317,914.08

EATF TOTAL 2,406,767.25 764,810.41 350.00 7,000.00 0.00 772,160.41 1,634,606.84

0662 NA NA PERSONNEL SERVICES 197,157.38 18,311.14 0.00 0.00 18,311.14 178,846.24
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ATTACHMENT 2
ALL FINANCIAL ACTIVITY

AS OF 3/31/2011
FUND PROJECT 

NUMBER
PROJECT TITLE PERSONNEL 

SERVICES/NON-
PERSONNEL SERVICES

BUDGET EXPENDITURE INTRA-
DISTRICT 
ADVANCE

PURCHASE 
ORDER 

BALANCE

REQUISITION 
BALANCE

YTD 
EXPENDITURES 
& OBLIGATIONS

AVAILABLE 
BALANCE

NON-PERSONNEL SERVICES 0.03 0.00 0.00 0.00 0.00 0.03
197,157.41 18,311.14 0.00 0.00 0.00 18,311.14 178,846.24

GRAND TOTAL 14,545,728.51 2,835,149.44 3,758.22 8,005,720.47 0.00 10,844,628.13 3,701,100.35
REDF TOTAL
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ATTACHMENT 3
Administrative Budget and Expenditures

2nd Quarter- as of March 31, 2011

Fund Project No Project Title PS/NPS Category Budget Oct-Dec Jan-March April-June July-Sept

Total Year-to-
Date Actual 

Expenditures
6700 ABOARD SETF ADVISORY BOARD PERSONNEL SERVICES 239,571.92 40,777.77 29,901.61 70,679.38

NON-PERSONNEL SERVICES 29,000 0. 0.00 0.00
ABOARD Total 268,571.92 40,777.77 29,901.61 70,679.38
ADMSE9 SETF ADMINISTRATION PERSONNEL SERVICES 206,721.35 47,537.6 50,635.56 98,173.16
ADMSE9 Total 206,721.35 47,537.6 50,635.56 98,173.16
BRAND1 SEU BRANDING GREEN ENERGY DC NON-PERSONNEL SERVICES 45,600 0. 0. 0.00
BRAND1 Total 45,600. 0. 0.00 0.00
EPD409 WEATHERIZATION PLUS PERSONNEL SERVICES 55,376.08 20,769.76 21,092.14 41,861.90
EPD409 Total 55,376.08 20,769.76 21,092.14 41,861.90
EPD509 LOW INCOME APPLIANCE REPLACEMENT PERSONNEL SERVICES 122,679.27 43.62 0.00 43.62
EPD509 Total 122,679.27 43.62 0.00 43.62
EPD609 WEATHERIZATION REHAB PERSONNEL SERVICES 79,935.85 30,583.95 35,131.16 65,715.11
EPD609 Total 79,935.85 30,583.95 35,131.16 65,715.11
NGG209 HEATING SYSTEM REPAIR, REPLACE & TUNE PERSONNEL SERVICES 71,579.89 19,092.52 18,983.54 38,076.06
NGG209 Total 71,579.89 19,092.52 18,983.54 38,076.06
NGG509 ENERGY AWARENESS PERSONNEL SERVICES 77,152.75 4,459.43 -334.27 4,125.16
NGG509 Total 77,152.75 4,459.43 -334.27 4,125.16
NGG609 SAVING ENERGY IN D.C SCHOOLS PERSONNEL SERVICES 60,473.36 11,185.9 19,858.18 31,044.08

NON-PERSONNEL SERVICES 8,022.56 0. 0. 0.00
NGG609 Total 68,495.92 11,185.90 19,858.18 31,044.08
RERP09 RENEWABLE ENERGY INCENTIVES PERSONNEL SERVICES 35,690.88 9,268.08 8,880.47 18,148.55

QUARTERLY ACTUAL EXPENDITURES

NON-PERSONNEL SERVICES 9,779.68 0. 0. 0.00
RERP09 Total 45,470.56 9,268.08 8,880.47 18,148.55
RFP009 REQUEST FOR PROPOSAL PERSONNEL SERVICES 0.00 104.26 0.00 104.26
RFP009 Total 0.00 104.26 0.00 104.26

SETF Total 1,041,583.59 183,822.89 184,148.39 367,971.28
6800 ADMEA9 EATF ADMINISTRATION PERSONNEL SERVICES 84,622.39 20,389.74 20,762.54 41,152.28

ADMEA9 Total 84,622.39 20,389.74 20,762.54 41,152.28
LID109 LIHEAP EXPANSION & ENERGY EDUCATION PERSONNEL SERVICES 24,655.98 13,683.94 863.12 14,547.06
LID109 Total 24,655.98 13,683.94 863.12 14,547.06
LID209 RAD EXPANSION PERSONNEL SERVICES 0 -323.66 0.00 -323.66

NON-PERSONNEL SERVICES 15,200 0. 2,931.44 2,931.44
LID209 Total 15,200.00 -323.66 2,931.44 2,607.78
LIG109 RES EXPANSION PERSONNEL SERVICES 0.00 3,843.31 13.94 3,857.25
LIG109 Total 0.00 3,843.31 13.94 3,857.25

EATF Total 124,478.37 37,593.33 24,571.04 62,164.37
662 NA NA NON-PERSONNEL SERVICES 197,157.38 9,430.69 8,880.45 18,311.14
REDF Total 197,157.38 9,430.69 8,880.45 18,311.14

Grand Total 1,363,219.34 230,846.91 217,599.88 0.00 0.00 448,446.79



ATTACHMENT 4
EXPENDITURE BY MONTH

2ND QUARTER~ AS OF MARCH 31, 2011

 

Agency 
Fund

Project 
Number Project Title BUDGET October November December January February March Total Expenditure

6700 ABOARD SETF & EATF ADVISORY BOARD 351,542.64 13,009.59 13,574.68 14,193.50 16,313.44 11,754.80 19,625.15 88,471.16
ADMSE9 SETF ADMINISTRATION 206,721.35 25,539.28 4,325.08 17,673.24 17,737.13 15,978.93 16,697.30 97,950.96
ADMSEU SEU CONTRACT ADMINISTRATION 7,500,000.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
BRAND1 SEU BRANDING GREEN ENERGY DC 167,159.67 0.00 0.00 0.00 0.00 0.00 0.00 0.00
EPD409 WEATHERIZATION PLUS 615,065.77 6,854.01 8,398.30 5,517.45 74,193.27 3,922.47 12,938.40 111,823.90
EPD509 LOW INCOME APPLIANCE REPLACEMENT 122,679.27 2,756.52 -2,712.90 0.00 0.00 0.00 0.00 43.62
EPD609 WEATHERIZATION REHAB 571,128.39 9,682.60 8,515.69 12,385.66 13,953.37 11,142.85 10,034.94 65,715.11
NGG209 HEATING SYSTEM REPAIR, REPLACE & TUNE UP 561,383.15 5,138.32 7,288.19 6,666.01 496,563.73 6,054.75 6,168.06 527,879.06
NGG309 RESIDENTIAL WEATHERIZATION & EFFICIENCY 194,376.38 0.00 0.00 0.00 37,674.98 18,660.05 0.00 56,335.03
NGG509 ENERGY AWARENESS 77,152.75 6,171.91 -1,712.48 0.00 0.00 0.00 -334.27 4,125.16
NGG609 SAVING ENERGY IN D.C SCHOOLS 236,895.92 2,869.16 6,713.45 1,603.29 9,779.75 4,756.08 5,322.35 31,044.08
PEPCO9* PAYMENT TO PEPCO 0.00 -1,003,865.65 0.00 984,164.97 0.00 0.00 19,700.68 0.00
RERP09 RENEWABLE ENERGY INCENTIVES 1,178,630.56 4,043.58 318,009.40 159,120.10 346,981.67 111,039.92 110,340.88 1,049,535.55
RFP009 REQUEST FOR PROPOSAL 159,068.00 897.82 -793.56 0.00 7,933.26 11,066.74 0.00 19,104.26

SETF Total 11,941,803.85 -926,902.86 361,605.85 1,201,324.22 1,021,130.60 194,376.59 200,493.49 2,052,027.89
6800 ADMEA9 EATF ADMINISTRATION 84,622.39 5,285.38 7,862.86 7,241.50 7,277.95 6,550.64 6,933.95 41,152.28

LID109 LIHEAP EXPANSION & ENERGY EDUCATION 1,947,892.47 3,585.48 5,322.55 4,775.91 2,733.67 575.56 675,628.89 692,622.06
LID209 RAD EXPANSION 27,910.02 -118.68 -204.98 0.00 0.00 547.97 2,383.47 2,607.78
LIG109 RES EXPANSION 346,342.37 -1,991.63 8,389.25 -3,711.31 0.00 7,475.37 18,266.61 28,428.29

EATF Total 2,406,767.25 6,760.55 21,369.68 8,306.10 10,011.62 15,149.54 703,212.92 764,810.41
0662 NA NA 197,157.41 2,161.73 4,153.74 3,115.22 3,127.63 2,789.87 2,962.95 18,311.14
REDF Total 197,157.41 2,161.73 4,153.74 3,115.22 3,127.63 2,789.87 2,962.95 18,311.14
Grand Total 14,545,728.51 -917,980.58 387,129.27 1,212,745.54 1,034,269.85 212,316.00 906,669.36 2,835,149.44

*Note: Pepco Demand Side Management Program activity relate to AY10 funding. Final payments were made from AY10 funding during the first quarter of FY10.

Actual Expenditures
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