



## Deanwood Great Streets-Nannie Helen Burroughs Ave and Minnesota Avenue Implementation Actions

Fiscal Year 2012

Agency	Estimated Starting Year	Action - Description	Status*
<b>Commission on Arts and Humanities: 1</b>			
	2008	DW-FNS-1.1-ZL:-Learn : Provide public art within publicly funded projects, utilizing area youth and highlighting historic neighborhood aspects	 Complete
<b>DC Public Schools: 1</b>			
	2008	DW-EDU-1.1-A:-Learn : Enhance existing educational facilities through upkeep and repair	 In Process
<b>Department of Health: 1</b>			
	2008	DW-FNS-2.2-F:-Shop : Target economic incentives to retailers that provide access to fresh, healthy food within the major commercial corridors nodes.	 In Process
<b>Department of Housing and Community Development: 2</b>			
	2008	DW-FNS-1.1-A:-Live : Sponsor a workshop that identifies existing programs and resources designed to support senior citizen and lower income homeowners retain their homes. These programs include property tax relief, energy assistance and conservation programs such as the Assessment Cap Credit, the Lower Income, Long-Term Homeowners Tax Credit, and the Low Income Home Energy Assistance Program.	 Complete

Agency	Estimated Starting Year	Action - Description	Status*
<b>Deputy Mayor for Planning &amp; Economic Development: 6</b>			
2008			
		DW-FNS-1.1-ZG:-Worship : Provide technical assistance to faith based institutions and their related community development organizations to facilitate the redevelopment of their properties.	 Complete
		DW-FNS-2.2-A:-Live : Develop mixed-income infill housing development which ensures appropriate development through design review and enforcement, with regulatory incentives given for affordable housing.	 Planned
		DW-FNS-2.2-D:-Work : Increase employment and entrepreneurial opportunities in Deanwood by strategically targeting resources to promote job training, education, and job-placement services.	 Planning Stage
		DW-FNS-2.2-E:-Shop : Provide economic incentives for quality retail creation through site assemblage and regulatory approvals to encourage the type of development desired by residents.	 Planning Stage
		DW-FNS-2.2-G:-Learn : Incentivize non-profit and faith-based organizations to co-locate or cluster services, programs, and facilities in focus nodes, specifically Dix/Eastern Gateway and the Nannie Helen/Minnesota Gateway.	 Planning Stage
		DW-FNS-2.2-H:-Learn : Target public funds, including grants and loans, to support an expansion of non profit educational and professional development programs.	 Planning Stage

**District Department of Transportation: 5**

2008

		DW-FNS-2.2-I:-Connect : Extend Minnesota Avenue to allow direct access to	 Cancelled
--	--	---	---

Agency	Estimated Starting Year	Action - Description	Status*
<b>National Park Service: 2</b>			
2008			
		DW-FNS-1.2-A:-Play : Ensure that park sites are re-designed in a manner that optimizes their accessibility, safety, and usefulness to the populations intended to be served. Any and all park or open space redesign should seek meaningful input from area residents, ANCs and civic groups.	 In Process
		DW-FNS-1.2-C:-Play : Provide technical and financial assistance that enables neighborhood associations to adopt, develop and maintain neighborhood recreational facilities and open spaces.	 Planning Stage
<b>Office of Planning: 2</b>			
2008			
		DW-FNS-1.1-ZJ:-Shop : Implement recommendations from the Retail Action Strategy that will support retail expansion, retention and attraction.	 Planning Stage
		DW-FNS-1.2-E:-Play : Create a Watts Branch Stream Valley Pilot Project consisting of multi-agency, coordinated neighborhood investment initiatives that create healthier, more livable communities where all can work, live and play.	 Complete
<b>Other: 4</b>			
2008			
		DW-FNS-1.1-ZF:-Worship : Encourage faith-based organizations to play an active role in promoting existing programs and resources specifically those involving education, job training, homeownership preservation, and youth.	 Planning Stage
		DW-FNS-1.1-ZH:-Worship : Focus faith-based redevelopment of properties on commercial and housing production.	 Planning Stage